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Accomack/Northampton 6/28/1999 11/15/2001 NCAS 9/25/2001 mid 2002
to be 
determined

Agreement complete.  Waiting for SS7 
links to complete so trunks can be 
ordered from LEC.

Alexandria 4/14/1999

15 days from 
signed 

agreement NCAS 7/12/2001 mid 2002
to be 
determined

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/16/01. As of 09/12/01 Co 
attorney wants to negotiate agmt with 
AWS first, then other carriers.  Action 
items: execute agreement

Arlington 4/14/1999 10/15/2001 NCAS 7/12/2001 mid 2002
to be 
determined

County plans to cut to new system 
9/22.  Atty is reviewing agreements

Caroline County has not requested Phase I

Clarke 4/14/1999 10/31/2001 NCAS

County has signed agreement, original 
trunk order was canceled by the LEC, 
trunks have been reordered, waiting for 
due date from LEC as of 09/27/01.

Culpeper 11/22/1999 10/31/2001 NCAS

County has signed agreement, original 
trunk order was canceled by the LEC, 
trunks have been reordered, waiting for 
due date from LEC as of 09/27/01.

Fairfax 4/14/1999

15 days from 
signed 

agreement NCAS 7/12/2001 mid 2002
to be 
determined

Written agreement sent for County's 
execution 06/01/01.Emailed AWS 
MOU 07/16/01.  County legal is 
reviewing as of 09/27/01.  Action items: 
execute agreement
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Fauquier 11/22/1999 10/31/2001 NCAS

County has signed agreement, original 
trunk order was canceled by the LEC, 
trunks have been reordered, waiting for 
due date from LEC as of 09/27/01.

Frederick 11/22/1999 10/310/01 NCAS

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/18/01  County legal is 
reviewing.  Follow up call 09/07/01 
requesting status on agreement. Action 
items:PSAP needs additional power 
supply per LEC.

Fredericksburg 11/22/1999 on hold NCAS

County says they did not request 
Phase I and are not ready.  Faxed copy 
of original request to County and asked 
them to write "rescinded" and the date 
on the letter and fax back if they do not 
want Phase I on 06/15/01.  Have not 
heard back from County.

King and Queen County has not requested Phase I

King George 12/1/2000 9/30/2001 NCAS

Agreement signed.  Per LEC, County 
needs to order dedicated 911 trunks, 
County is confirming as of 09/20/01.

Lancaster County has not requested Phase I

Loudon 4/14/1999 10/31/2001 NCAS 7/12/2001 mid 2002
to be 
determined

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/27/01. Co requested another 
copy of agmts on 09/13/01. Action 
items: execute agreement
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Louisa 11/22/1999 on hold NCAS

Written agreement sent for County's 
execution 06/01/01.  07/26/01 County 
said everything for Phase I 
implementation is on hold - waiting for 
PSAP upgrades.  Action items: 
execute agreement.  PSAP and LEC 
need written agreement

Madison County has not requested Phase I
Middlesex County has not requested Phase I

Orange 11/22/1999 on hold NCAS

Written agreement sent for County's 
execution 06/01/01.  County says they 
will not sign an agreement unless 
directed to do so by the Board.   
Followup call to County 09/07/01 
requesting call back Action items: 
execute agreement

Page County has not requested Phase I

Prince William 4/14/1999 11/15/2001 NCAS 7/12/2001 mid 2002
to be 
determined

Written agreement sent for County's 
execution 06/01/01. As of 08/10/01, 
County attorney is looking at 
agreements and should be finished in 
2 weeks. Followup call 09/07/01 
requesting call back  Action items: 
execute agreement

Richmond County has not requested Phase I
Rappahannock County has not requested Phase I

Shenandoah 6/25/1999 11/15/2001 NCAS

Written agreement sent for County's 
execution 06/01/01. LEC requested 
new copies of agmt 09/07/01 to help 
County execute and return.  Action 
items: execute agreement
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Spotsylvania 11/22/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01. Followup calls 
06/15/01, 07/16/01, 07/26/01, 
09/07/01.  Have not heard from 
County. Action items: validate site 
addresses, load site data to SCP and 
LEC, PSAP and LEC need written 
agreement

Stafford County has not requested Phase I
Warren County has not requested Phase I

Westmoreland 12/27/2000 10/31/2001 NCAS

County signed agreement.  Trunks 
have been ordered, waiting for due 
date from LEC.

Winchester 11/22/1999 11/15/2001 6/22/2001 mid 2002
to be 
determined

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/23/01. Del'd amended agmt to 
County 09/07/01. Action items: execute 
agreement.  
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Bristol City 8/27/2001
Scott County has not requested Phase I
Smyth County has not requested Phase I

Washington 5/28/1997
PSAP CPE upgrade in progress.  ETA 
end of September


